C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

SHUTDOWN SCHEDUL E —June 6-8, 2001

R. Zaharatos— June 5, 2001

PRIMARY JOBS

AGSRING

C 1

Siemens Motor/Generator testing and reconnect to AGS Ring. Make ready
for beam operations.

cC 2 RF Station D — Replace feedback transformer
c 3 RF Station JK — Hi-pot al capacitors and Gap Short Relays
C 4 Vacuum System — Replace bad datacon gauge readback cards. Involvesthe
closing of individual valves for short periods.
BOOSTER
CcC L Booster power feeder —retrain cable in B-631. Bldgs. Affected are 924, 926,
936, and Booster Main P.S. (0830-1100)
cC 2 Investigate ground on security UPS — (Gnd, found & cleared).
C 3 Inspect F3 Kicker PFN’s
CONTROLS
C L Remove V102 from CST-E10-VME and move to datacon BF in Computer Rm. 220.
c 2 Remove V102 from CST-A10-VME to be used for the Linac polarimeter.
RHIC
RS 1 Completethe installation of UPS'sin 4B, 10A, and 12A. Thiswill be coordinated by
myself, so as not to interrupt on-going power supply testing.
SEB
IP 1 Access Control recertification — Switchyard and “A” Primary.



6 June

7 June

8 June

DETAILED SHUTDOWN SCHEDULE

NOTE: RHIC Beam Set-up recommences on Friday evening June 8, 2001

0730

0800

0830

0900

1100

1200
1300-1600

Evening

0800-77?
0700

0830

1000

1100

1300

Beam studies end. Set all Booster and AGS equipment
to off. (Booster equipment to off first to accommodate
power feeder work). LOTO AGS Ring for Controlled
Access (Restricted Access LOTO will be done later).

Booster Main P.S. feeder shutdown (coordinate with
Line Crew)

Begin Siemens Motor/Gen. Run/Test.

Begin AGS Ring Controlled Access entries (HP
surveys asrequired). Continue with the LOTO for
AGS Ring Restricted Access (The AGS Ring will
remain on Controlled Access).

Begin Booster Restricted Access LOTO (Booster Ring
will remain on Controlled Access).

AGS Ring Access ends
AGS Ring RF System testing

Switchover powering of ring magnets from Westinghouse
to Siemens.

Siemens powered testing into AGS Ring.
Cursory sweep of AGS Ring if required

Remove AGS LOTO (Siemensfirst) for beam turn-on
AGS Ring equipment turn-on

Remove Booster LOTO for beam turn-on Booster
equipment turn-on

Booster Beam set-up

AGS Beam set-up
Set-up for RHIC injection scheduled for late evening
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